CITY OF KIRKLAND PROJECT # WAC1530000
CAPITAL IMPROVEMENT PROGRAM DEPARTMENT Public Works

2019 TO 2024 DEPARTMENT CONTACT | Rod Steitzer
PROJECT 3RD STREET WATERMAIN IMPROVEMENT

TITLE

PROJECT 3rd Street from Central to 7th Avenue PROJECT START & PROJECT STATUS
LOCATION 2016 Modified Project

DESCRIPTION/JUSTIFICATION

Replace approximately 875 feet of 8-inch asbestos concrete watermain with 8-inch ductile iron watermain, and approximately
1,150 feet of 6-inch asbestos concrete watermain with 12-inch ductile iron watermain.

REASON FOR MODIFICATION (WHERE APPLICABLE)

Total project cost changed due to updated cost estimate. Project completion year 2019 added due to schedule conflicts with
current and permitted future development activities in the area. The project design is complete. Funding increase of $305,000
using Water/Sewer Construction Reserves, approved by council 6/6/2019, to fully fund construction due to increased engineering
cost estimates and additional engineering work to address changed circumstances and delayed construction.

POLICY BASIS PRIOR YEAR(S) ‘ METHOD OF FINANCING (%)
Water Comprehensive Plan BUDGET TO ACTUALS  ¢;rent Revenue 70%
Reserve WY/S Construction Reserve 30%
Budget 757,000
COUNCIL GOALS & > Grants 0%
Actual $119,879 | Other Sources 0%
Dependable Infrastructure o
Balance  $637,121  Debt 0%
Unfunded 0%
CAPITAL Prior 2019-2024 Future Total
COSTS Year(s) 2019 2020 2021 2022 2023 2024 TOTAL Year(s) Project
Planning/Design/ 112,000 21,000 0 0 0 0 0 21,000 0 133,000
Engineering
In-House 53,000 11,000 0 0 0 0 0 11,000 0 64,000
Professional Svcs.
Land Acquisition 0 0 0 0 0 0 0 0 0 0
Construction 592,000 414,300 0 0 0 0 0 414,300 0 1,006,300
Comp. Hardware/ 0 0 0 0 0 0 0 0 0 0
Software
Equipment 0 0 0 0 0 0 0 0 0 0
Other Services 0 0 0 0 0 0 0 0 0 0
Total 757,000 446,300 0 0 0 0 0 446,300 0 1,203,300
NEW MAINT. AND
OPER. 0 0 0 0 0 0 0 0 0 0
NEW FTE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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CRITERIA

PROJECT IMPACTS (RESPOND TO ALL SECTIONS WHICH APPLY)

Amount of public
disruption and
inconvenience

caused

Significant disruption to local traffic and minor disruption to pedestrian access is expected during construction.

Community
economic impacts

Lower maintenance costs through modernization of the water system infrastructure.

Health and safety,
environmental,
aesthetic, or social
effects

Benefits area residents through increased fire flow and improved system reliability.

Responds to an
urgent need or
opportunity

Benefits area residents through increased fire flow and improved system reliability.

Feasibility,
including public
support and
project readiness

Project represents scope of work that is typical for water utility construction.

Conforms to legal
or contractual

Projects will be designed and constructed per legal and professional guidelines and requirements.

capital projects

obligations
Responds to state |N/A
and/or federal
mandate
Benefits to other |N/A

Implications of
deferring the
project

CONFORMANCE
WITH ADOPTED
COMPREHENSIVE
PLAN

Increase the potential for additional main failures and disruption to water service.

LEVEL OF SERVICE
IMPACT

Name of Neighborhood(s) in which located: Norkirk

Is there a specific reference to this project or land use in the immediate vicinity?
How does the project conform to such references?

Attachments[ ] (Specify)

[ Project provides no new capacity (repair, replacement or renovation).
Project provides new capacity. Amount of new capacity provided: 20%
[] Project assists in meeting/maintaining adopted level of service.

[ Project required to meet concurrency standards.




